
June 14, 2013 

Mr. Bruce Morrison 
Project Manager 

/.=' Environmental 
Operations, Inc. 
CLEARING THE WAY 

U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, KS 66219 

RE: Monthly Progress Report 
Solutia- John F. Queeny Plant 
St. Louis, Missouri 
EPA ID No. MOD 004 954 111 

Dear Mr. Morrison: 

RECEIV~D 

JUN 1 8 2013 
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Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements of the EPA Docket No. 
RCRA-07 -2009-0015 Consent Order which became effective December 18, 2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period 

May 1, 2013- May 31, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI completed review of preliminary groundwater laboratory analytical results for the 
March/ April 2013 event and approved the lab to release final reports. 

• EOI deferred further delineation in the VV Area for PCB concentrations less than 100 
and greater than 10 parts per million (ppm). This work will occur following additional 
removal of soil in the VV area identified during initial delineation as having greater than 
1 00 ppm PCBs. t 

• EOI submitted groundwater data to Regenesis and met with Ryan Moore to begin design 
of the final injection event. 

Estimate of the percentage of the project completed during the reporting period 

• 1% 
RCRA 
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Mr. Bruce Morrison 
June 14, 2013 

Description of the projects scheduled for completion during the reporting period which were not 
completed; statement explaining why and updated completion date. 

• Not applicable. 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period. 

• The attached CD contains the groundwater data reports for the sampling event completed 
in April 2013. If paper copies are needed, please advise. 

Description of the projects and actions which are scheduled for the following reporting period. 

• EOI will meet continue design work with Regenesis for the final injection event. The 
plan is to finish design in June and schedule the work. 

• EOI will completed and submit the Semi-Annual Groundwater Monitoring Report. 

• EOI will update waste profile information with Heritage for disposal of PCB soil from 
the VV Building in preparation for additional removal of soil with greater than 100 ppm 
PCB. After that is accomplished, scheduling of the work will occur. 

• EOIISWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen or 
Matt Robinson or who can be reached by phone at (314) 241-0900, or via email at 
larrvr@environmentalops.com or matt@environmentalops.com. 

Respectfully submitted, 
ENVIRONMENTAL OPERATIONS, INC. 

~f/4f.~~~ 
Lawrence C. Rosen, R.G. 
Senior Project Manager 

Attachment: CD containing Pace Analytical Laboratory Reports 
60141353, 60141634,60141723,60141848,60142005,60142090, 60142180 
60142325, 60142733 

Copy: Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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